
Centerton Waterworks and Sewer Commission 

500 Keller Road 

Centerton, Arkansas 72719 

 

Minutes of September 24, 2015 Special Meeting 

 

Persons present: Melvin Coffelt, Robert Anderson, Jane Birmingham, Frank Holzkamper, 
Jeff Dehnhardt, Mark Johnson, Victor Rosetta 

Meeting was Called to order by Melvin Coffelt, Commission Chair, at 4:12 PM. Mr. Coffelt led 

the assemblage in the Pledge of Allegiance. 

Discussion was opened on the Special Meeting topic, Request on Change Order for Decatur 
Force Main Project for the Spavinaw Creek crossing.  Requested Change order was for 

additional payment of $23,500 and extension of contract time of 21 calendar days. 

a.  Victor Rosetta reviewed the situation with the Spavinaw Creek crossing.  Points 
included: quality of the soil and rock at the site, the two attempts to pull the pipe 

through the bore hole that failed and the various actions taken to pull out the stuck 
pipe.  Mr. Rosetta stated that the bore appears to be blocking near the midpoint of the 
stream bed, thus making an open trench cut impractical. 

b.  Mr. Rosetta continued by reporting that the Boring Contractor believes using larger 
machinery to ream out the bore and using a larger quantity of boring mud will allow the 
pipe to be pulled through successfully. 

c.  Mr. was questioned about the $23,500 additional cost and he recited the several 
unforeseen costs associated with recovery of the pipe from the bore, additional work to 
prepare the pipe to be pulled through the enlarged bore and the need for fusion of the 

pipe after it was cut while being retrieved from the bore.  He did report that the pipe 
has been inspected and it has not been damaged and is usable as intended. 

d.  Comments were made by Jeff Dehnhardt, Mark Johnson,  Frank Holzkamper and 

Victor Rosetta concerning a new completion date that accommodated days lost to 
weather but not yet included in a Change Order.  A consensus emerged that adding 

the lost work days and the requested 21 calendar day extension would result in a new 
Contract completion date of 16 October 2015. 

MOTION:  It was moved by Commissioner Anderson and Seconded by Commission 

Birmingham to approve a Change Order in the amount $23,500 and grant additional work 
days to extend the contract end date to 16 October 2015. Motion carried on unanimous 
voice vote. 

Commissioner Anderson moved the meeting adjourn. Motion seconded by Commissioner 
Birmingham. Motion carried on unanimous voice vote. 

Meeting adjourned at 4:22 PM. 

 

Respectfully Submitted 

Robert M. Anderson 
Secretary-Treasurer 

 


