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January 26, 2016  

(1) CALL TO ORDER – The special meeting of the Centerton Waterworks & Sewer 
Commission was called to order by Commission Chairman Melvin Coffelt. 
 

(2) ROLL CALL – those present; Commissioners Melvin Coffelt, Jane Birmingham, and 
Robert Anderson, Utilities Director Frank Holzkamper and Mary Perkins of CWSD, Tim 
Mayes, Mark Johnson and Jeff Denhardt of ESI.   
 

(3) Pledge of Allegiance 
 

(4) Special Business – a discussion was open on the topic of additional compensation 
requested by Rosetta Construction for the Centerton to Decatur force main project. 

 

Jeff Denhardt, of ESI, passed out a list of change order items and reconciliation quantities which 
represent a reduction to the original contract price just short of $175,000.  Mr. Denhardt then 
referred to a listing of “Disputed Quantities & Surplus Materials” detailing several items that 
were measured by ESI’s inspector during this project. Mr. Denhardt noted that ESI’s on-site 
inspector kept a count of all daily accounts of pipe and materials used and Rosetta’s team signed 
off on it as well as the count was signed off on when the pay requests were done. Mr. Denhardt 
noted that there are two items on the list where there was a discrepancy.  

 The first item being the railroad jack and bore, we originally paid for 180 ft. and it went 
an additional 10 feet.   

 The second item being the gate count which the contract required 52 but once the job was 
completed there were only 44 installed.  

 

Jeff Denhardt then presented the project’s revised punch list dated January 8, 2016 stating that 
most of the items were dirt-work. Mr. Rosetta has requested that we extend the time to complete 
that work in order for the ground to dry and we release more retainage we are holding. 

Commissioner Anderson moved to approve Pay Application #12 with the addition of 
$16,735.46 for surplus supplies we are going to purchase and we will retain $200,000 
retainage until Rosetta finishes, with the end date of February 29, 2016. Commissioner 
Birmingham 2nd the motion. All commissioners were in favor and the motion carried. 

With no further business; 

Commissioner Birmingham made a motion to adjourn, Commissioner Anderson seconded. 
All were in favor and we were adjourned.  


